
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:14 PM
Run date

Time

Reviewer: Soheilifard, Saman 22-Feb-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feng, Fred
Diary #: 001 Date: 09-Feb-2011 Wednesday

Approved Date:

Shift Hours: 06:30 AM 03:00 PM Break: 00:30 Over Time:

Const Calendar Day: 519

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 053 T-L02-TNE.05304-0120F4 Tower Lift 02 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM KIMO JOSEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Tower Activities

ABF crews started at 7:00 AM, working inside North shaft of splice #2 @83m for bolting on skins and
longitudinal stiffeners.

Barry & Carols worked continuelly on longitudinal stiffeners of A1, A2, A3, A4, E1, E2 and partial interior
splice plates with snug, mark and pretension the bolts, preparing for the torque test.

Michael & Kimo worked on longitudinal stiffeners of B1, B2, C1, C2, C3, D1, D2 (Bottom 1/2), D3 & D4 and
snugged, marked and pretensioned the bolts, making ready for the torque test.

Dustin worked outside Skin C of East shaft of Splice #2 at columns 39 and 40 of total 56 bolt holes due to
inside splice plate misaligned with outside's. To rim the holes precisely, a 29 mm drill bit started to drill
and mark on the inside splice plate from outside opeation. Edge creamer was used for its lubrication.
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